STATEMENT SHOWING THE QUARTERLY PROGRESS OF ORIGINAL WORKS FOR QUARTERS ENDING MARCH 2015

(Electrical works costing Rs 1crore & above)

S.No	Name of Works Location	Est. Cost in lakhs	Tendered Cost in lakhs	% Above / below sch. Of rate applicable	Agreement No	Agency	Date of Commencement	Time of completion	Phy. Progress in %	Name of in charge with address	Remark
1	2	3	4	5	6	7	8	9	10	11	12
1	Annual manning, Operation & Maintenance Contract of(electrical) HT & LT substations, Captive DG power plant, Industrial Shop electricals and illumination and emergency materials at ARCI, BalapurHyd	Rs11456336-00 (Previous year value) For one year ,including all taxes & duties	Rs25083952-00 For two years ,including all taxes & duties	9.1% above	PL20140144	M/s SIEMENS Ltd, PO box no:3323,No:4,MG Road, CHENNAI-600034	1st Feb 2015	31st Jan 2017	8.33%	Mr AR Srinivas, Technical Officer -A	Nil